CARQUINEZ BRIDGE

RETROFIT AND
REPLACEMENT PROJECTS

Status of Construction
Week Ending April 18, 2003
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985 Loring Ave.

Crockett, CA 94525

NEW CARQUINEZ SUSPENSION BRIDGE (04-013014) Resident Engineer: Bill Bornman

Time Elapsed: 71%
Complete: 85%
Est. Date of Completion: October 2003

WORK IN PROGRESS THIS WEEK:
DECK ERECTION
= Remove temporary cable bands
= Lift and load transfer units 21 and 1
= Continue welding and bolting the deck sections

NORTH APPROACH
= Continue grading and pouring the approach slab

CABLES
= Begin Wrapping the main cable with 3mm steel wire

TOWER 2
= Continue installing stairs and landings in the east leg
= Continue installing electrical system

NEW CROCKETT INTERCHANGE (04-013054) Resident Engineer: Rich Foley

Time Elapsed: 79%
Complete: 64%
Est. Date of Completion: Mainline 1-80 & Westbound Onramp October 2003, Crockett Ramps Spring 2004

WORK IN PROGRESS THIS WEEK:
EASTBOUND OFFRAMP
= Continue building falsework and frames
= Strip stems and form lost deck frame 2
= Form/pour stems on frame 4
= [nstall duct on on frame 4

WESTBOUND ONRAMP

Build forms for soffit and exteriors
Strip falsework from frame 1

Build falsework for frame 2

Strip stems/form lost deck for frame 3
Finished roadway section on WB 1-80
Base rock completed

MECHANICALLY STABILIZED EMBANKMENT WALL
=  Continue construction

VIADUCT
= Continue building falsework on span 6
=  Form soffit and exteriors on span 6



